



D1206A-RB-SK11
Radford Bank Surfacing Overview

- A34 Queensville**
- Preparation works including ironworks and testing will be carried out during the day using lane closures
 - 03/04/25 - 04/04/25 & 28/04/25 - 29/04/25 Road renewal works, road closed with no access to frontages
 - 02/05/25 - 03/05/25 Road markings, road closed with no access to frontages

- Queensville Roundabout**
- Sunday 06/04/25
 - 20:00 hrs - 06:00 hrs

- Phase 1 - 4**
- 03/03/25 - 15/03/25 Preparation works; road closed with access available to frontages
 - 17/03/25 - 01/04/25 Initial road renewal works; road closed with no access to frontages in each phase
 - 02/04/25 - 14/04/25 Iron works and testing; road closed with access available to frontages
 - 15/04/25 - 25/04/25 Final road renewal and road marking; road closed with no access to frontages in each phase

Silkmore Lane

- Silkmore Lane**
- Preparation works including ironworks and testing will be carried out during the day using lane closures
 - 01/04/25 - 02/04/25 & 24/04/25 - 25/04/25 Road renewal works, road closed with no access to frontages
 - 30/04/25 - 01/05/25 Road markings, road closed with no access to frontages

Phase 4

Phase 3

Aldi

Phase 2

Windsor Road

Meadow Ridge

Phase 1

Radford Bank

- Week night road closures
- 20:00hrs - 06:00hrs
- Access to frontages outside each phase will vary from each direction, dependant on work progress.
- If you need to get in / out of your property, we would ask that you park your vehicle on the adjacent roads outside of the working phase.
- All dates and times are subject to changes should any delays occur due to poor weather or breakdowns.
- Electronic variable message signs will be displayed to provide updates of any changes to the dates.