


**D1206A-RB-SK12**  
**Radford Bank Surfacing Phase 1**



- **Week night road closures**
- **20:00hrs - 06:00hrs**
- **Access to frontages outside each phase will vary from each direction, dependant on work progress**
- **All dates and times are subject to changes should any delays occur due to poor weather or breakdowns.**
- **Electronic variable message signs will be displayed to provide updates of any changes to the dates.**

**Meadow Ridge**

**Radford Rise**

**Preparation for surfacing  
adjacent Radford Bank PH  
03/03/25 to 15/03/25**

**Adjustment of iron work  
between Weeping Cross and  
Queensville Roundabout  
02/04/25 to 14/04/25**

**Phase 1  
Radford Bank; 4 nights  
20:00 hrs - 06:00 hrs**

- **Monday 17/03/25**
- **Tuesday 18/03/25**
- **Wednesday 19/03/25**
- **Monday 14/04/25**

**No access/exit from property during  
this time. If you need to get in/out of  
your property, we would ask that you  
park your vehicle on the adjacent  
roads outside of the working phase.**

**Radford Bank**