


D1206A-RB-SK13
Radford Bank Surfacing Phase 2



- Phase 2**
Radford Bank; 4 nights
20:00 hrs - 06:00 hrs
- **Thursday 20/03/25**
 - **Friday 21/03/25**
 - **Monday 24/03/25**
 - **Tuesday 15/04/25**

No access/exit from property during this time. If you need to get in/out of your property, we would ask that you park your vehicle on the adjacent roads outside of the working phase

Aldi

Radford Bank PH

Garage

- **Week night road closures**
- **20:00hrs - 06:00hrs**
- **Access to frontages outside each phase will vary from each direction, dependant on work progress**
- **All dates and times are subject to changes should any delays occur due to poor weather or breakdowns.**
- **Electronic variable message signs will be displayed to provide updates of any changes to the dates.**

Preparation for surfacing adjacent Radford Bank PH
03/03/25 to 15/03/25

Adjustment of iron work between Weeping Cross and Queensville Roundabout
02/04/25 to 14/04/25

Windsor Road

Meadow Ridge