

**Junctions with Queensville;
20:00 hrs - 06:00 hrs**

- **Tuesday 29/04/25**

Phase 3

Queensville and its junctions ; 2 nights


20:00 hrs - 06:00 hrs

- **Wednesday 23/04/25**
- **Tuesday 29/04/25**

No access/exit from property during this time. If you need to get in/out you of your property, we would ask that you park your vehicle on the adjacent roads outside of the working phase

D1206A-RB-SK14

Radford Bank Surfacing Phase 2/3



Phase 2

**Radford Bank either side of River Bridge;
1 night**

20:00 hrs - 06:00 hrs

- **Wednesday 23/04/25**

No access/exit from property during this time. If you need to get in/out of your property, we would ask that you park your vehicle on the adjacent roads outside of the working phase

Radford Bank River Bridge

The dates for final surfacing works are to be confirmed and not carried out within these works

Road markings will be installed under temporary signals

6 nights; 20:00 hrs - 06:00 hrs

- **Thursday 24/04/25 & Friday 25/04/25**
- **Monday 28/04/25 - Thursday 01/05/25**

- **Week night road closures**
- **20:00hrs - 06:00hrs**
- **Access to frontages outside each phase will vary from each direction, dependant on work progress**
- **All dates and times are subject to changes should any delays occur due to poor weather or breakdowns.**
- **Electronic variable message signs will be displayed to provide updates of any changes to the dates.**

Kent Way

Windsor Road

Aldi

Radford Bank PH

Garage