


D1206A-RB-SK15
Radford Bank Surfacing Phase 4



Junctions with Queensville;
20:00 hrs - 06:00 hrs
• **Tuesday 29/04/25**

Phase 4
Queensville and its junctions; 3 nights
20:00 hrs - 06:00 hrs
• **Thursday 24/04/25**
• **Friday 25/04/25**
• **Tuesday 29/04/25**
No access/exit from property during this time. If you need to get in/out of your property, we would ask that you park your vehicle on the adjacent roads outside of the working phase.

- **Week night road closures**
- **20:00hrs - 06:00hrs**
- **Access to frontages outside each phase will vary from each direction, dependant on work progress**
- **All dates and times are subject to changes should any delays occur due to poor weather or breakdowns.**
- **Electronic variable message signs will be displayed to provide updates of any changes to the dates.**

Road markings will be installed under temporary signals
6 nights; 20:00 hrs - 06:00 hrs
• **Thursday 24/04/25 & Friday 25/04/25**
• **Monday 28/04/25 - Thursday 01/05/25**

